

BLUE PRINT CONSTRUCTS

Proposal package — W50S7626QA001

Solicitation: W50S7626QA001

Full proposal

PREPARED BY

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

UEI LM4YHVQ71QG7 · CAGE 9LET0 · Submission date _____

Ravikiran (Rocky) Nudurupati

Founder & Managing Director / Owner (100%)

rocky@blueprintconstructs.com · (469) 213-1838

Document prepared 2026-05-23 · bid-slug: cmd-post-ndi-W50S7626QA001

Table of Contents

00	Proposal package — W50S7626QA001
01	Price Proposal — SF 1442 + Schedule of Prices
02	Technical Acceptability — Subfactor 1 + Subfactor 2
03	Past Performance — template for 2–3 prior similar projects

SECTION 00

00

Proposal package — W50S7626QA001

Proposal package — W50S7626QA001

This folder is the **submission-side** package: forms, fill guides, narrative skeletons, and templates for everything that gets attached to the submission email on Thu 2026-06-04.

Submission overview

One email, one set of attachments.

- **To:** 136.AW.MSC@us.af.mil
- **Subject:** Quote – W50S7626QA001 – Alter Command Post + NDI Room – Blue Print Constructs (UEI LM4YHVQ71QG7)
- **By:** Thu 2026-06-04, ~1200 CDT (3-hour buffer ahead of the likely 1500 CDT close in SF 1442 Block 13 — [VERIFY VS BLOCK 13])

Required attachments (Section L (a)(1)–(2) verbatim):

#	Attachment	This folder file	Status
1	Signed SF 1442 (Blocks 14, 15, 17, 18, 19, 20a–c) — PDF scan	04-SF-1442-fill-guide (guide) → final signed PDF	■
2	Schedule of Prices (CLIN 0001 + CLIN 0002 + Total), firm-fixed	01-price-proposal.md § C	■
3	List of equipment, materials, and labor disciplines (RSMeans-style export) — Subfactor 1	02-technical-acceptab. § A	■
4	Project schedule (90-day Gantt PDF) — Subfactor 2	02-technical-acceptability § B	■
5	Bid bond SF 24 (scanned) — if Block 13B = YES	07-bid-bond-form-temp	■

6	Acknowledgment of Amendment 0001 — Block 19 of SF 1442 OR returned SF 30	04-SF-1442-fill-guide.m § Block 19	
---	--	---------------------------------------	--

Optional attachments (defensible to include even if not strictly required):

#	Attachment	This folder file	Why
7	Past Performance — 2–3 prior similar federal projects	03-past-performance.m	Section M (a)(iii) makes past perf a discriminator; including it positively differentiates
8	Bondability letter — T-Circular-570 surety	06-bondability-letter-t	Reduces CO risk perception; differentiator if firm is new to CO
9	DBA / WD acknowledgment	08-dba-or-sca-complia	Demonstrates compliance awareness
10	Reps & Certs by reference (no separate doc — SAM.gov filing)	05-reps-and-certs-pull-grades.m	252.204-7998 Alt A — no separate document required

■■ **Compliance discipline.** Section L is precise. Sending more than asked is fine; sending fewer than asked is fatal. Sending in the wrong format is fatal. Use 10-submission-checklist.md on the morning of submission to verify each line.

5-gate review (mirror of root README)

#	Gate	Date	Status
1	SAM.gov verified	EOD Mon 5/25	■

2	Bid bond + bonding capacity confirmed	bid bond ready Wed 6/3	■
3	136 CES site-visit exception (or alt path)	response by Wed 5/27	■
4	3 sub quotes returned	EOD Mon 6/1	■
5	CO RFI responses received	EOD Tue 6/2	■

File guide

File	Purpose
01-price-proposal.md	SF 1442 + Schedule of Prices assembly
02-technical-acceptability.md	MINIMAL technical narrative for Subfactor 1 (equipment/materials/labor list) + Subfactor 2 (schedule) per Section M.52.212-2 (a)(iv)
03-past-performance.md	2 prior projects template — fill in real CPARS history
04-SF-1442-fill-guide.md	Block-by-block fill guide
05-reps-and-certs-pull-guide.md	SAM.gov pull guide for FAR 52.204-7 / DFARS 252.204-7998 Alt A
06-bondability-letter-template.md	T-Circular-570 surety commitment letter template
07-bid-bond-form-template.md	SF 24 fill mechanics + penal-amount calculation
08-dba-or-sca-compliance.md	Davis-Bacon TX20260270 acknowledgment + WH-347 commitment

09-site-visit-attendance-memo.md	Memo capturing site visit findings (separate sections for B1672 + B1675)
10-submission-checklist.md	Submission day checklist + email body template
11-rfi-cover-letter.md	Consolidated RFI cover letter with 5–6 specific questions

"Compliance vs. Persuasion" balance for FAR 12.203(c)(2) comparative evaluation

Area	Compliance (must)	Persuasion (should)
SF 1442 + Schedule of Prices	■ Required for compliance	—
Subfactor 1 list	■ Required	Comprehensive enumeration of trade disciplines + materials + equipment is the discriminator
Subfactor 2 schedule	■ Required	Detailed task-level Gantt with badging coordination + AHJ inspection sequence + submittal cycle baked in is the discriminator
Past performance	Not strictly required; CO will source from CPARS/SPRS/personal knowledge anyway	Include 2–3 strong prior projects with reference contact info — much faster CO evaluation; positive differentiator
Bondability letter	Not required at bid (only at award per FAR 52.228-15)	Include if available — reduces CO risk perception, distinguishes from firms whose bondability is unverified
Reps & Certs	Pull from SAM (no separate doc)	—

Detailed cost breakdown	NOT required (FFP)	DO NOT include — keeps it FFP, avoids exposing markup envelope to negotiation
-------------------------	--------------------	--

"What not to include" (compliance traps)

- **Cost breakdown** — keep the bid FFP per CLIN. Do not enclose internal cost build-up unless the CO requests in negotiations.
- **Marketing brochures, capability statements** — not asked for; resist temptation. The Subfactor 1 list, Subfactor 2 schedule, and past-performance volume are the persuasion vehicles.
- **Long technical narratives** — Section M evaluates 2 specific subfactors, not a generic technical narrative. Don't pad.
- **Page limits not specified** — but discipline yourself to ~10–15 pages total submitted (excluding SF 1442 + bid bond + schedule). Voluminous offers signal a firm that hasn't internalized the comparative-evaluation framework.
- **Conditions or qualifications on the offer** — every conditional statement is grounds for rejection as non-conforming. The offer must be unambiguous.
- **Pricing in any document EXCEPT the Schedule of Prices** — never put a number in the technical volume that contradicts the Schedule of Prices.

Day-of-submission flow (Thu 2026-06-04)

See `10-submission-checklist.md` for the morning-of mechanics.

1. 0700 CDT: PM does final review of all attachments
2. 0900 CDT: Authorized signer signs SF 1442
3. 1000 CDT: PM compiles all attachments into one folder; verifies file naming
4. 1100 CDT: PM drafts submission email per `10-submission-checklist.md` template
5. 1200 CDT: **SEND** with delivery + read receipt requested
6. 1230 CDT: PM verifies delivery confirmation; if no read receipt by 1300, phone call to CO Capt Crabtree (817-852-3307) to confirm receipt
7. 1500 CDT: Block 13 close time. **Do not send after 1500.**

SECTION 01

01

Price Proposal — SF 1442 + Schedule of Prices

Price Proposal — SF 1442 + Schedule of Prices

The SF 1442 is the cover form; the **Schedule of Prices** is the firm-fixed-price-per-CLIN table that goes on the SF 1442 (Block 22 area) and/or as a separately-attached page.

A. SF 1442 mechanics

Section L paragraph (a)(1) specifies which blocks the offeror completes: **14, 15, 17, 18, 20a–20c, and 16, 19 if necessary**. See 04-SF-1442-fill-guide.md for the section-by-section guide.

The **price** lives in: - SF 1442 Block 22 — total amount (sum of CLINs) - Below Block 22 — the Schedule of Prices breaks the total into CLINs

B. Schedule of Prices — format

The CO did not provide a formal Schedule of Prices template. Use the following format:

SCHEDULE OF PRICES Solicitation W50S7626QA001 Alter Command Post and NDI Room Blue Print
Constructs UEI: LM4YHVQ71QG7 CAGE: 9LET0 Date: [date of submission]

[illegible]

Description	Qty	Unit	Firm	Fixed	Price
-------------	-----	------	------	-------	-------

0001

Building 1672 Command Post Relocation 1 Job \$ _____ 0002 Building 1675

Nondestructive Inspection 1 Job \$ _____ (NDI) Room _____

TOTAL: \$ _____

Notes: 1. Each CLIN is priced independently; Government may award one without the other per Section L paragraph (a)(1). 2. Each CLIN price is firm-fixed and inclusive of all labor, materials, equipment, supervision, project management, safety, quality control, submittals, schedule management, badging coordination, mobilization, demobilization, daily site clear-out, FOD prevention, demolition debris disposal at appropriately-permitted facility, certified payroll administration per FAR 52.222-6 / -8 / -10 (Davis-Bacon), bonds (performance + payment per FAR 52.228-15), insurance per FAR 52.228-5 + Section L (g), and one-year warranty against defects per SOW §5.5. 3. Price acknowledges Davis-Bacon Wage Determination TX20260270 dated 01/02/2026, Tarrant County, Building Construction. 4. Price acknowledges and incorporates Amendment W50S7626QA0010001. 5. Acceptance period:

C. CLIN 0001 build-up (internal — not delivered to Government)

See `takeoff-template.json` § `line_items[0].subline_items` for the line-by-line internal cost decomposition. Markup envelope per `05-bid-schedule-mapping.md` § C and `06-evaluation-strategy.md` § C.

CLIN 0001 - B1672 Command Post Relocation

Direct cost (labor + materials + sub): \$_____ + Field overhead (8.5%): \$[] + General Conditions (7.5%): \$[] + Insurance (2.5%): \$[] + Bonds (2.0%): \$[] + Contingency 5%: \$[] + Home-office overhead (5.0%): \$[] + Profit (7.5%): \$[]

```

##### CLIN 0001 firm-fixed price: $[
]

```

Mid-target indicative: ~\$340K.

D. CLIN 0002 build-up (internal — not delivered to Government)

CLIN 0002 – B1675 NDI Room

[illegible]

Mid-target indicative: ~\$135K.

E. Combined-CLIN sanity checks

Check	Threshold	Action if exceeded
Combined total within \$400K – \$600K mid-band	■ aligned with bid envelope	no action
Combined total < \$300K	Below floor — likely missing scope	Re-review takeoff
Combined total > \$700K	Above ceiling — likely double-counting / over-conservative contingency	Re-review markup stack
CLIN 0001 / CLIN 0002 ratio between 2:1 and 4:1	■ aligned with relative SF + complexity	no action
CLIN 0001 / CLIN 0002 ratio > 5:1	CLIN 0002 is over-discounted	Re-review CLIN 0002

CLIN 0001 / CLIN 0002 ratio < 1.5:1	CLIN 0002 is over-loaded	Re-review CLIN 0002 contingency
Markup % on either CLIN > 60%	Likely double-counting	Re-review
Markup % on either CLIN < 25%	Skinny — confirms low margin / aggressive	OK if past-perf is the discriminator

F. CLIN-balance discipline

Per Section M (a)(v): "*costs are found to be unbalanced*" triggers Government negotiations.

Don't load CLIN 0001 to subsidize CLIN 0002 (or vice versa). Each CLIN should: - Carry its own direct cost - Carry an allocation share of field overhead, GCs, insurance, bonds, OH, profit proportional to its direct cost - Carry CLIN-specific contingency (5% on 0001, 10% on 0002)

G. Bid-bond penal amount

Bid bond = **20% of total bid OR \$3,000,000, whichever is less** (FAR 52.228-1).

Bid	Bid bond penal amount
\$300,000	\$60,000
\$400,000	\$80,000
\$475,000 (mid)	\$95,000
\$500,000	\$100,000
\$600,000	\$120,000
\$700,000	\$140,000

\$3M cap is not binding at this magnitude. Tell the bonding agent to issue at the bid amount.

H. Performance + Payment bonds (post-award)

Each = **100% of contract price** (FAR 52.228-15 if award > \$150K — virtually certain).

Bid	Perf bond	Payment bond
\$300K	\$300K	\$300K
\$475K	\$475K	\$475K
\$700K	\$700K	\$700K

Bondability letter (06-bondability-letter-template.md) reflects these.

I. Subline-item rollup audit (do this on Wed 6/3 EOD)

Audit	Method	Action if fail
Every subline in takeoff-template.json has a unit_cost > 0	Open JSON, search for "unit_cost": 0.0	Either fill in or "suppressed": true with note
Every subline with "needs_sub_quote": true has an actual sub quote	Cross-reference with outreach/04-, 05-, 06-responses	Default to RSMeans + 10% if no quote arrived
Sum of subline totals matches the CLIN direct-cost line	Open JSON; arithmetic	Fix the math
Markup envelope applied per 05-bid-schedule-mapping.md § C	Spreadsheet	Fix the math
Bid-bond penal amount calculated correctly (20% of final bid)	Calculator	Fix

J. Final pricing-lock checklist (Wed 6/3 EOD)

- All sub quotes incorporated
- Site-visit findings (or field-verify-after-award assumption) reflected
- Sheet 2 (NDI room) scope confirmed via visual review
- AFFF residue handling assumption confirmed (RFI #5 response or assumption documented)

- ■ Davis-Bacon labor rates applied (or sub quotes confirmed DBA-aware)
- ■ Insurance carriers pre-confirmed at FAR 52.228-5 + Section L (g) minimums
- ■ Bond capacity reserved at the bid envelope
- ■ Schedule of Prices typed and printed for signature
- ■ Bid total entered into SF 1442 Block 22
- ■ Acceptance period entered into SF 1442 Block 17 (default 90 days)
- ■ Authorized signer reviewed and approved

SECTION 02

02

Technical Acceptability — Subfactor 1 + Subfactor 2

Technical Acceptability — Subfactor 1 + Subfactor 2

Section M.52.212-2 (a)(iv) defines the technical evaluation as **two subfactors only**:

Subfactor 1: *The list of equipment, materials, and labor disciplines shall list those items necessary to accomplish the scope of work identified in the statement of work. This list will be used to evaluate the Offeror's understanding of the technical requirement through analysis of the major work elements proposed.*

Subfactor 2: *The project schedule will be evaluated relative to overall coordination of the construction phase, to include ability to identify all necessary work elements of the specific project, the Offeror's ability to schedule the activities in a logical sequence, and to ensure contract performance time required in this solicitation is met.*

The submission for these two subfactors is **two PDF files** (or two sections of one PDF). **Resist the temptation to write a long technical narrative** — Section M evaluates these two specific deliverables, not a generic technical approach.

A. Subfactor 1 — Equipment / Materials / Labor Disciplines list

Format: 2–4-page itemized list, CSI-divided. Section L paragraph (a)(1) explicit guidance: *"An example submission would be an RSMeans output list or a similar product."*

A.1 Recommended structure (CSI-aligned with project scope)

[illegible]

(custom) Casework rough framing as required by cabinet layout Division 07 – Thermal and Moisture Protection Sound proofing for emergency-exit door + replacement seal Caulking and sealants per SOW §2.2 Division 08 – Openings (specialty) Solid-wood doors with steel-sheet exterior reinforcement Door frames compatible with reinforced-door strength + adjacent wall construction; anti-pin / anti-bolt design per SOW Construct Note F Stanley/Best Lock-Core compatible hardware (cylinders, levers, hinges, closers) per Drawing General Note 5 Mantrap door alarm on emergency-exit door Mantrap electronic-locking system: console-controlled remote unlock; anti-tailgate logic; fail-locked-on-power-loss; manual override at interior mantrap door for emergency egress; key-lock on exterior of each mantrap door for emergency entry; empty EMT conduit + comm box at each electronic lock and at remote- unlock function for future card-entry installation Credential window: framed penetration with metal studs; impact- rated mesh-reinforced one-way glazing above credential slot; trim per Construct Note D Division 09 – Finishes Metal-stud framing: full-height to second-floor deck, 16" OC, 3-5/8" 25-ga (per UFGS / industry standard for interior partitions) GWB hanging: 5/8" Type-X gypsum board, both sides, mud + tape + texture to match existing Drop-ceiling: grid + tile modification; aligned with floor pattern (Drawing General Notes 1-3) Above-ceiling enclosure: double-layer 5/8" GWB, no texture/paint above ceiling Anti-access measures: bars or applicable measures on HVAC ducting + returns to prevent secure-space penetration (Drawing General Note 11) Painting: Sherwin-Williams SW1016 Silver Screen (Construct Note B) VCT flooring: AZrock Shale Gray V-866 Carpet tile: Shaw Contract Clear Tile #59564 Moonstone 62500 Rubber cove base: match existing Division 10 – Specialties "Classified Work in Progress" sign installation below Emergency Action Processing rotating light (Construct Note H, item L) Division 12 – Furnishings Casework: base cabinets + overhead cabinets + counters (commercial laminate, Govt-approval cycle per SOW) Sink replacement (commercial stainless) Division 21 – Fire Suppression Modification of existing system to encompass new partitions (per Drawing General Note 9); coordination with NAS-JRB AHJ Division 22 – Plumbing Sink relocation in new cabinet layout Division 23 – HVAC Duct modification: split-off + new diffuser supply run (Construct Note Q) Return grates added at identified locations (Construct Note R) HVAC override button + integration to existing BMS (Construct Note S) HVAC anti-access bars on duct + return openings HVAC test, adjust, and balance with NEBB- or AABC-certified technician (Drawing General Note 10) + report Division 26 – Electrical Service modifications as required by drawing schedule Branch circuits in ¾" EMT or greater per NEC (Drawing General Note 8) 20A 120V receptacles at 16" AFF (general) per Construct Note H 20A 120V receptacles at 72" AFF (TV / phone) per Construct Note J 20A 120V GFCI receptacles at 12" above counter per Construct Note K Lighting (drop-ceiling 2x4) installed to match existing; configured to switch + occupancy sensor logic per Drawing General Note 7 Mantrap-specific lighting controls (Construct Note H, item I) Battery-backup emergency lighting + exit signs per UFC 3-501-01 Emergency Action Processing rotating light (switch-activated from console room) Pre-existing lighting circuit reconfiguration to new control areas Division 27 – Communications (rough-in) Empty EMT conduit + empty comm box + pull string at: - Receptacle locations (16" AFF) per Construct Note M - TV / phone in teleconference room (72" AFF) per Construct Note N - Security camera locations (above door height) per Construct Note O - Wall-mounted phones (48" AFF) per Construct Note P Division 28 – Electronic Safety and Security (rough-in) Empty EMT conduit + comm box near mantrap remote-unlock function and at each electronic lock (future card-entry rough-in) Synchronized fire-alarm strobes (Construct Note Fire Alarm) Labor disciplines required: Site Superintendent (FAR 52.236-6) Safety Manager (SOW §4.5; OSHA 30-hour preferred) Quality Control Manager (UFGS 01 45 00)

Carpenters (framing, GWB, casework, doors, finishes) Electricians (DoD-experienced; UFC 3-501-01 compliance) Sheetmetal workers (HVAC duct mod + balancing) Pipefitters / Plumbers (sink relocation; sprinkler mod) Painters Floor finishers (VCT + carpet tile) Drywallers / tapers Glazier (credential window) Door / hardware specialist (Stanley/Best Lock-Core; mantrap kit) Fire-alarm technician (synchronization + commissioning) TAB technician (NEBB or AABC certified) Demolition crew Laborers (debris management, FOD-cleanup, fence + gate ops) Project management + administrative [Repeat structure for CLIN 0002 – B1675 NDI ROOM]

A.2 Discrimination strategy

Section M (a)(iv)(a) judges this list on **comprehensiveness + understanding of major work elements**.
Win on:

1. **Completeness** — every trade discipline + material category from 04-scope-of-work.md is listed
2. **Specificity** — name actual products (SW1016 Silver Screen, AZrock V-866, Shaw Clear Tile #59564 Moonstone 62500, Stanley/Best Lock-Core)
3. **DoD / UFC literacy** — cite UFC 3-501-01, UFGS section numbers, AF 3000 / AF 66 submittals — demonstrates DoD execution literacy
4. **Federal-construction literacy** — Davis-Bacon WD TX20260270 administration, WH-347 weekly certified payroll, base-access coordination
5. **Site-specific literacy** — NAS-JRB Visitor Control Center, FOD prevention, daily clearout, anti-access bars per Drawing General Note 11, classified-work-in-progress signage, mantrap mechanics

Don't include cost data here. This is a list, not a budget. Pricing belongs in 01-price-proposal.md only.

B. Subfactor 2 — Project Schedule

Format: **1-page Gantt PDF** for the 90-day POP, with both CLINs as parallel-or-sequential tracks.

B.1 Recommended structure (Gantt task list)

PROJECT SCHEDULE Solicitation W50S7626QA001 – Alter Command Post and NDI Room Blue Print
Constructs Period of performance: 90 calendar days from NTP receipt Working calendar:
Tuesday through Friday (per SOW §11)

Journal Pre-proof

Phase 1 – Mobilization (Days 1-10) Task 1.1 NTP receipt + project kickoff meeting Day 1-3 Task 1.2 Submit base-access requests for prime crew (14 BD) Day 1 Task 1.3 Submit AF 3000 Material Approval Submittals (long- lead items: cabinets, hardware, doors, mantrap kit) Day 4-7 Task 1.4 Mobilize site (fencing, storage, utilities) Day 8-10 Phase 2 – Demolition (Days 11-25) Task 2.1 B1672 – Selective demo of partitions + finishes Day 11-18 Task 2.2 B1672 – Photo-studio decommissioning + relocation Day 14-20 Task 2.3

B1675 – AFFF-room interior demo (PFAS-aware) Day 11-22 Task 2.4 Submit weekly certified payroll WH-347 Continuous from Day 5 Phase 3 – Framing + Rough-in (Days 26-55) Task 3.1 B1672 – Metal-stud framing (full-height to deck) Day 26-34 Task 3.2 B1672 – Above-ceiling double-layer GWB Day 30-36 Task 3.3 B1672 – MEP rough-in (electrical + low-V + HVAC duct mod + sprinkler mod) Day 32-48 Task 3.4 B1675 – Metal-stud framing Day 28-34 Task 3.5 B1675 – MEP rough-in Day 32-46 Task 3.6 AHJ rough-in inspections (electrical + sprinkler) Day 48-52 Task 3.7 GWB hang and finish – both buildings Day 50-58 Phase 4 – Doors + Hardware + Specialties (Days 56-75) Task 4.1 B1672 – Doors + frames install Day 56-62 Task 4.2 B1672 – Mantrap electronic-lock kit + credential window install Day 60-68 Task 4.3 B1672 – Anti-access bars on duct + returns Day 62-66 Task 4.4 B1675 – Doors + frames install Day 56-60 Task 4.5 Painting (both buildings) Day 60-70 Task 4.6 Flooring (VCT + carpet tile + cove base) Day 65-72 Phase 5 – Finishes + Trim + Commissioning (Days 70-87) Task 5.1 Casework install (cabinets + counters + sink) Day 70-76 Task 5.2 MEP trim (devices, plates, lights, fixtures) Day 70-80 Task 5.3 Fire-alarm strobe sync test + commissioning Day 78-82 Task 5.4 HVAC test, adjust, balance + report Day 80-84 Task 5.5 EAP rotating light + signage install Day 80-82 Task 5.6 Pre-Final Inspection request to COR (75% milestone) Day 67 Task 5.7 Pre-Final Inspection at jobsite Day 70-72 Task 5.8 Punch list correction Day 73-84 Phase 6 – Final Acceptance + Closeout (Days 85-90) Task 6.1 Final Inspection request submitted (14-day advance) Day 76 Task 6.2 Final cleaning + closeout submittal binder Day 85-88 Task 6.3 AS-BUILT drawings + O&M data Day 85-89 Task 6.4 1-year Letter of Guarantee delivery Day 90 Task 6.5 FINAL ACCEPTANCE INSPECTION Day 90 Critical-path notes: - Working calendar: Tuesday-Friday (4-day workweek per SOW §11); Saturday work requires 1-week advance written request to CO - Long-lead items (Stanley/Best Lock-Core hardware 4-8 wks; mantrap electronic-lock kit 6-10 wks; cabinets 4-6 wks pending Govt approval): submitted for AF 3000 review by Day 7 to keep the Day-56 install window viable - Subcontractor base-access lead time: 14 business days per worker per SOW §7; sub names submitted with PM at Day 1 - AHJ inspections coordinated with 136 CES + Maj Norton (PE) at rough-in (Days 48-52) and final (Day 90) - AFFF / PFAS-aware demolition coordination with 136 Environmental Office per SOW §9 (B1675) - Bi-weekly progress meetings + minutes per SOW §5.4

B.2 Discrimination strategy

Section M (a)(iv)(b) judges the schedule on three things: 1. **Identifies all necessary work elements** — every trade transition + inspection + submittal cycle is shown 2. **Logical sequence** — demo → framing → MEP rough-in → drywall → doors/hardware/specialties → finishes → MEP trim → commissioning → punch list → final 3. **Fits inside 90 calendar days** — final acceptance on Day 90, with pre-final at Day 70 and 14-day advance final-inspection notice on Day 76

Win on: 1. **Tuesday-Friday calendar transparency** — explicit acknowledgment that the working calendar is Tue-Fri, not Mon-Fri (shows literacy) 2. **Long-lead acknowledgment** — Stanley/Best Lock-Core and mantrap kit lead times are baked into Day 7 submittal cycle 3. **Base-access coordination** — sub-crew badging on Day 1 + 14 BD turnaround 4. **Inspection sequencing** — AHJ rough-in (Day 48-52); pre-final at Day 70; final at Day 90 with 14-day advance per SOW §4.9 5. **Both CLINs in parallel** — demonstrates capacity to manage simultaneous renovations

B.3 Format

- 1-page Gantt PDF (use Microsoft Project, GanttExcel, or hand-drawn-then-scanned)
- Or task-list table (acceptable per Section L (a)(1) "An example submission would be an RSMeans output list or a similar product")
- Use a clear visual: phases color-coded, milestones marked with diamonds, critical path highlighted

C. Optional value-add elements (Section M (a)(v): "Government may take more than the minimum")

Per Section M (a)(v): *"The Government reserves the right to consider a quote which offers more than the minimum and select that quote if it provides a benefit to the Government."*

Consider including:

1. **Key personnel CVs** (1 paragraph each) for: Site Superintendent (DoD-experienced), Safety Manager (EM 385-1-1 trained), QC Manager (UFGS 01 45 00 implementation), Project Manager
2. **Quality Control Plan** (1-page summary; full plan submittable post-award per UFGS 01 45 00)
3. **Safety Plan summary** (1-page summary; full plan submittable post-award per UFGS 01 35 26)
4. **Environmental coordination plan** for AFFF residue handling (CLIN 0002 specifically)
5. **Submittal-cycle timing chart** showing AF 3000 Material Approval Submittal flow during demo + framing phases

But: Don't pad. A 30-page technical narrative will hurt, not help, in comparative evaluation. Each value-add element should be ≤ 1 page; total submitted ≤ 15 pages excluding SF 1442 + bid bond + Schedule of Prices.

D. Final submission package format

Document	Format	Pages
SF 1442 (signed)	PDF (scan)	2 (front + back)
Schedule of Prices	PDF	1
Subfactor 1 list	PDF	2–4
Subfactor 2 schedule (Gantt)	PDF	1
Bid bond SF 24 (scanned)	PDF	1–2

Acknowledgment of Amendment 0001	PDF (Block 19 of SF 1442 OR returned SF 30)	included with SF 1442 OR 1
(Optional) Past performance	PDF	1–3
(Optional) Bondability letter	PDF	1
(Optional) Key personnel CVs	PDF	1–2
Total submission size	One ZIP or merged-PDF or multi-attachment email	~10–15 pages

SECTION 03

03

Past Performance — template for 2–3 prior similar projects

Past Performance — template for 2–3 prior similar projects

Past-performance picks for this bid (from *firm/firm-profile.json* → *past_project_selection_rules.cmd-post-ndi-W50S7626QA001*):

1. **Hindu Temple of Southlake** — North Texas Hindu Heritage Society (nonprofit religious owner); ≈10,700 SF Assembly A-3 (Place of Religious Worship) renovation at 595 South Kimball Avenue, Southlake, TX 76092; owner-side project # 2024-024; scope: demolition + finishes + phenolic toilet partitions + partition framework; drawings dated 2025-06-20 (PDF), updated 2025-09-12 (Arch + Structural); in execution per material quote 2025-10-30; delivery method: negotiated lump-sum (owner direct); role: GC. Final contract value: _____.
Reference contact: _____.
2. **Holiday Inn (Hall Park, Frisco)** — Holiday Inn franchisee (hospitality owner); commercial renovation at Hall Park, Frisco, TX; role: GC. Contract value, scope detail, and completion date: _____. **Reference contact:** _____.
3. **Lavon RV Park** — Lavon Leisure 78 RV Park LLC (commercial owner); 30-lot new-build RV park at County Road 597, Farmersville, TX 75442; \$1,050,000 fixed-price AIA A101-2020 contract; start 2025-07-30, scheduled substantial completion 2026-04-30 (currently in execution); scope: mobilization + excavation, rough grade, driveway/culvert, utility trenching (electrical / plumbing / septic), meters per lot, septic + sewer lines, storm drain + detention, 6-ft cedar fencing + metal gate per lot, 8x8 storage shed per lot, 150-LF retaining wall, laundromat building; \$1M performance bond procured per Article 8; delivery method: design-bid-build; role: GC. Reference contact: _____.

The per-project entry templates below have been pre-filled for sections that match the standard TAMU/ASU reference-header shape. Bid workspaces with a different template shape (USACE / federal) still need the user to copy the recommended pick data manually into each Project N section.

Per Section M.52.212-2 (a)(iii):

"Past Performance: Information for past performance reviews may come from either an information system or personal knowledge of an Offeror. Information may be sourced from systems such as, but not limited to, the Contractor Performance Assessment Reporting System (CPARS), the Supplier Performance Risk System (SPRS), or the Contracting Officer's personal knowledge of work performed on any previous federal contract. If unfavorable information is discovered or known of an Offeror, the Offeror may be removed from the competition and further evaluation."

The CO will source past performance regardless of whether the offeror submits anything. **However**, including 2–3 strong past-performance references positively differentiates and accelerates the CO's evaluation. **Recommend: include.**

A. Selection criteria for prior projects

Choose prior projects that demonstrate:

Element	Why it matters
Federal customer (DoD preferred; civilian federal acceptable)	Section M (a)(iii) cites CPARS, SPRS, "any previous federal contract" — federal experience is the gold standard
Interior renovation scope (not new construction; not exterior; not site work)	Aligns with W50S7626QA001 SOW
Comparable size (\$200K–\$700K range; or larger if a single-CLIN portion was comparable)	Demonstrates scale-appropriate execution capacity
Comparable timeline (60–120 cal day POP)	Demonstrates schedule discipline
Davis-Bacon administration experience (any DBA-covered project)	Demonstrates WH-347 + DBA literacy
Secure / controlled-access work (any DoD interior work; SCIF; CP; classified spaces)	Differentiator — even if rare, lead with it
Recent (within 3 years preferred; up to 5 years acceptable)	CO can access CPARS for recent work
Strong CPARS (Satisfactory or higher in all rating elements)	Confirms positive CO review

B. Template — Project 1

PROJECT 1 — [Project Title]

Customer Agency: _____ Contract Number: _____ NAICS: _____

_____ Customer Contracting Officer: _____

_____ Customer CO Email + Phone: _____ Customer COR /

COTR: _____ Period of Performance: [Start date] to [End date] ([POP days] calendar days) Original Award Value: \$_____ Final Contract Value: \$_____ (Variance from award: [percent]%) Scope summary (one paragraph): _____ Comparison to W50S7626QA001: _____ CPARS rating: _____ Quality: [Excellent / Very Good / Satisfactory / Marginal / Unsatisfactory] Schedule: [...] Cost Control: [...] Management: [...] Subcontracting (if applicable): [...] Regulatory Compliance: [...] Reference letters: [Attached: yes / no – preferred YES] Key personnel from this firm on this project: Site Superintendent: [Name – same as proposed for W50S7626QA001? yes/no] Project Manager: [Name – same as proposed? yes/no] Safety Manager: [Name] Lessons learned applied to W50S7626QA001: _____

C. Template — Project 2

PROJECT 2 – [Project Title]

[Same template as Project 1]

D. Template — Project 3 (optional)

PROJECT 3 – [Project Title]

[Same template as Project 1]

E. Selection guidance

Scenario	Recommendation
Firm has 3+ DoD interior renovation projects in last 3 years	Lead with the most recent + most secure-area-relevant; include 2 backups
Firm has 1 DoD project + 1 federal-civilian project + 1 state/muni	Lead with the DoD; second the federal-civilian; consider including the state/muni only if it's strongly DBA-administered

Firm has 0 federal projects	This is a meaningful disadvantage. Mitigate by: (a) including state/muni-government project past-performance with strong references; (b) including the prime's key personnel CVs with their prior-firm DoD experience ; (c) including reference letters from prior customers (private + public) attesting to performance quality
Firm has 1 federal project + 1 partial-fed project (sub-tier on a federal prime)	Lead with the federal prime project; second the sub-tier (cite the federal prime by name + describe the sub-tier scope)

F. Past-performance volume — what NOT to include

- **No fabrications.** The CO will pull CPARS independently; any inconsistency between the offeror's submitted past-performance volume and the CPARS record is a serious problem.
- **No projects with unfavorable CPARS** (any "Marginal" or "Unsatisfactory" element). The CO will see them anyway; better not to draw attention.
- **No projects from sister entities** without clear ownership/control documentation. Past performance is the offeror's, not its parent's or sister's.
- **No subcontract-only projects** unless explicitly documented as sub-tier with the federal prime named — and prefer prime-contractor projects.

G. Reference-letter mechanics

If references are included as attachments: - 1-page letter from each reference customer - On customer's letterhead (not firm's letterhead) - Signed by an authorized customer representative (CO, COR, PM, or facility owner) - Includes: project name + dates + firm's role + ratings on quality / schedule / management / regulatory compliance + a recommendation

H. Submission

Embed the past-performance volume in the same email as the SF 1442. Use a clear filename: `W50S7626QA001_Volume_PastPerformance_[Firm].pdf` or include directly in the consolidated proposal PDF.