

BLUE PRINT CONSTRUCTS

Proposal package — USFWS San Marcos ARC, Sol 140FC126R0017

Solicitation: 140FC126R0017

Full proposal

PREPARED BY

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

UEI LM4YHVQ71QG7 · CAGE 9LET0 · Submission date _____

Ravikiran (Rocky) Nudurupati

Founder & Managing Director / Owner (100%)

rocky@blueprintconstructs.com · (469) 213-1838

Document prepared 2026-05-23 · bid-slug: usfws-san-marcos-140FC126R0017

Table of Contents

00	Proposal package — USFWS San Marcos ARC, Sol 140FC126R0017
01	Volume I — Price Proposal
02	Volume II — Technical Acceptability
03	Past Performance Volume

SECTION 00

00

Proposal package — USFWS San Marcos ARC, Sol 140FC126R0017

Proposal package — USFWS San Marcos ARC, Sol 140FC126R0017

Status: DRAFT — pending SAM.gov verification + site visit + sub quotes + signatures. This folder contains the proposal-side scaffolding only: forms guides, narrative skeletons, templates, and submission mechanics. No firm-internal data, no priced numbers, and no signed forms live here yet.

Read this first. Then the gate checklist in `../README.md § PROPOSAL STATUS`. Then the volume-by-volume guides below.

1. What this procurement actually is

- **FAR Part 15 negotiated RFP**, NOT a FAR Part 14 sealed-bid IFB. Despite the "bid bond" language (which is a FAR 52.228-1 *bid guarantee* and applies to both Part 14 and Part 15), this is a Request for Proposal evaluated under the **Lowest Price Technically Acceptable** source selection process.
- **Submission method is EMAIL** (RFP p.3 + L.1.2) — NOT a sealed envelope by courier. There is no public bid opening, no sealed-envelope ceremony. See `10-submission-checklist.md` for the email mechanics.
- The only physical/wet-ink piece that may need to follow electronically-submitted scans is the **original bid bond** with surety's raised seal — most COs accept a scanned PDF of an executed bid bond at the email submission and the original mailed to land within ~2 business days. Confirm with the CO if the firm uses a paper bid bond; if the surety can issue an **electronic bond** (e-bond via SurePath / Tinubu / equivalent), that resolves the paper-original question entirely.

2. What's in this folder

File	Purpose	User action
<code>00-readme.md</code>	This file — package overview	Read first
<code>01-volume-I-price-proposal.md</code>	SF 1442 fill-in guide + Schedule of Prices structure mapped to the 8 CLINs; bid-bond calculation	Use as the price-volume table of contents

02-volume-II-technical-accept	MINIMAL Pass/Fail technical narrative per Section M.1.2	Insert past-perf + bondability + SAM ref (per 06-evaluation-strategy.md § F)
03-volume-III-past-performance	Template for 2 prior similar-scope projects per Section M.1.4	<u> </u> for each project
04-SF-1442-fill-guide.md	Section-by-section guide for SF 1442 (blocks 14–20C)	Use during proposal assembly
05-reps-and-certs-pull-guide.md	Step-by-step SAM.gov Reps & Certs pull per FAR 52.204-8	Run on Monday 5/24
06-bondability-letter-template	Surety letter template (T-Circular-570 surety, P&P commitment at 100%)	Send to surety with outreach/04-email-bonding-agent.md
07-bid-bond-form-template.md	Bid bond / SF 24 mechanics (20% of bid or \$1M whichever less)	Order with bonding agent on 5/24
08-dba-compliance-acknowledgm	DBA WD TX20260254 acknowledgment + WH-347 commitment	Sign with the proposal package
09-site-visit-attendance-memo	Pre-formatted memo template for the 5/27 OR 5/28 site visit	Fill out at the site visit
10-submission-checklist.md	HARD CHECKLIST: deadline, addresses, subject line, what-if-late	Execute on 6/22
11-rfi-cover-letter.md	Cover letter for the consolidated RFI before 6/8 cutoff	Send via outreach/01-email-tracy-gamble-rfi-cons

3. What's NOT in this folder (and shouldn't be committed here)

- Signed forms (sign at submission, file in firm's contracts repository)
- Firm-internal CAGE / UEI / banking / insurance certificate values

- Sub-quote PDFs (store in `../local/` which is gitignored per the workspace `.gitignore` rule `bids/*/local/`)
- Site-visit photos (same — `../local/`)
- The fully-priced Schedule of Prices with real dollar figures (priced just before submission; not committed)

4. What's in the envelope on submission day (6/22 by 5:00 PM EDT)

Per Section L.1.1, the proposal is one ZIP / two PDFs by email:

Part	Contents
Part I — Price Proposal (single PDF, suggested name <code>140FC126R0017_Part_I_Price_Proposal.pdf</code>)	(a) Signed SF 1442 (blocks 14–20C); (b) Schedule of Prices (Section B / Attachment 2) with all 8 CLINs + grand total; (c) Any SF 30 amendments acknowledged on SF 1442 block 19; (d) Executed bid guarantee per FAR 52.228-1 (scanned bid bond / cashier's check / etc.); (e) Surety capacity / P&P commitment letter
Part II — Technical Acceptability (single PDF, suggested name <code>140FC126R0017_Part_II_Technical.pdf</code>)	(a) Past Performance Volume — 2 projects per L.2.1.3.(a); (b) Bondability letter per L.2.1.3.(b); (c) SAM Reps & Certs incorporation statement per L.2.1.4 + 52.204-8(d) + fresh SAM entity printout; (d) DBA compliance acknowledgment (<code>08-dba-compliance-acknowledgment.md</code>); (e) optional cover letter noting the Section B "Pelican Island" boilerplate carryover and treating CLINs 0001–0008 as binding

No technical-approach narrative. No QC plan. No Gantt chart. No safety plan. None of these are required at proposal stage; adding them creates risk of an unintended exception. See `02-volume-II-technical-acceptability.md`.

5. What's missing — the 5 gates blocking submission

In order of severity. None of these can be papered over in this folder.

1. **SAM.gov verification** — the entity must be Active with NAICS 236220 small-asserted at \$45M, current Reps & Certs (annual cycle), CAGE active, EFT current, TIN matching IRS. **Without this, the proposal is technically unacceptable per L.1.0 + FAR 52.204-7 regardless of price.** Due back EOD Mon 5/24 (see outreach/08-internal-sam-gov-verification-checklist.md).

2. **Site visit** — 5/27 OR 5/28, 8 AM – 4 PM CDT. Resolves takeoff for the largest dollar line (CLIN 0007 roof SF) and 3 smaller lines. RSVP per [outreach/03-email-katherine-bockrath-site-visit-rsvp.md](#).
3. **Four sub quotes** — CLINs 0001, 0005, 0006, 0008 have no cost-DB hit. Solicit ≥ 2 vendors per CLIN by Wed 5/27; quotes back by Fri 6/5. See [outreach/05- through 07- and ../05-bid-schedule-mapping.md](#) § A.
4. **CO RFI responses** — 7 questions consolidated in [11-rfi-cover-letter.md](#); send by Mon 6/1 to allow CO time to respond before the 6/8 cutoff.
5. **Bonding commitment + bid bond** — bid guarantee (20% of bid or \$1M, whichever less) + P&P commitment letters (100% each). Order Mon 5/24; in hand by Wed 6/17 EOD. See [06-bondability-letter-template.md](#) + [07-bid-bond-form-template.md](#).

6. Deadline math

Event	Date / Time	Time-from-now
SAM verification gate	Mon 5/24 EOD	T+1 day
Sub-quote RFQs out	Mon 5/25	T+2
Site visit	Wed 5/27 OR Thu 5/28	T+4 / T+5
Sub quotes returned	Fri 6/5	T+13
RFI cutoff	Mon 6/8, 5:00 PM EDT	T+16
Bid bond + P&P letters in hand	Wed 6/17 EOD	T+25
Internal QC (2-person)	Fri 6/19	T+27
Proposal submission	Mon 6/22, $\leq$ 5:00 PM EDT (recommended 4:30 PM EDT)	T+30

After submission, the offer must remain valid ≥ 90 calendar days per RFP p.3 block 13d (through approximately 2026-09-20).

7. LPTA discipline reminder

This is **not** the TAMU CSP or ASU RFCSP. Every page of narrative added to this proposal is wasted hours **and** a risk of introducing an exception that flips technical-acceptability from Pass to Fail. The minimum-conforming proposal Passes; nothing beyond Pass moves the award.

If you find yourself writing a 5-page "approach narrative" or a multi-page "why us," **stop**. Re-read `../06-evaluation-strategy.md` § B "What doesn't matter (don't burn hours here)."

8. Pointer back to the prep workspace

- Solicitation overview + key dates + contacts: `../01-overview.md`
- Comprehensive proposal-side checklist (already exists): `../02-bid-prep-checklist.md` § A + § I
- CLIN mapping + pricing strategy + cost allocation: `../05-bid-schedule-mapping.md`
- LPTA strategy + Pass/Fail definition: `../06-evaluation-strategy.md`
- FAR clauses worth flagging: `../08-far-clauses-flags.md`
- DBA WD pointer + payroll mechanics: `../prevailing-wages.md`
- Risks: `../07-risk-register.md`
- Backwards-planned timeline: `../timeline.md`

All firm-internal data carries _____. All federal procedural details I have not personally re-verified against the live RFP text carry [VERIFY VS RFP SECTION X].

SECTION 01

01

Volume I — Price Proposal

Volume I — Price Proposal

Source documents: RFP §B (pp.6–7) + §L.1.1 + §L.2.1.1.A + §L.2.1.2 (pp.63–66) + §M.1.9 (p.73) + Attachment 2 (Bid Schedule, 1 page). CLIN structure source of truth:

../05-bid-schedule-mapping.md. Do not invent CLIN order, descriptions, units, or quantities in this volume; mirror Attachment 2 exactly.

This volume is the *only* thing the CO evaluates for price. Section M.1.9 + L.2.1.2.D: "Any proposal that fails to cite a price for each item ... will be rejected as non-conforming." Treat every CLIN cell as mandatory.

A. Volume I assembly order (one PDF)

#	Element	Source / template
1	Cover sheet (1 page) — solicitation #, project name, offeror name, UEI, CAGE, submission date, "Part I — Price Proposal"	_____ from SAM record
2	Signed SF 1442 (1 page) — blocks 14–20C completed in ink (or accepted electronic signature equivalent)	See 04-SF-1442-fill-guide.md
3	SF 30 amendment acknowledgments (one for each issued)	Check SAM.gov daily through 6/22; acknowledge each on SF 1442 block 19 + attach the signed SF 30 page
4	Schedule of Prices (1 page) — 8 CLINs + grand total, in the exact order and unit-of-measure of Attachment 2	§ B below

5	Bid Guarantee — scanned executed bid bond / cashier's check / certified check / postal money order / irrevocable letter of credit / Treasury bond cert (FAR 52.228-1)	See 07-bid-bond-form-template.md
6	Surety capacity / P&P bond commitment letter — on T-Circular-570 surety letterhead	See 06-bondability-letter-template.md
7	Buy American Certificate (FAR 52.225-4) — 1 signed page	Standard "no foreign construction material proposed" certificate; _____ if any non-domestic items
8	Optional cover letter (≤ 1 page)	Note the Section B "Pelican Island NWR" boilerplate carryover and that CLINs 0001–0008 are bid as published. Do NOT raise exceptions to the SOW in this letter — exceptions belong in pre-submission RFIs only

Suggested PDF filename: 140FC126R0017_Part_I_Price_Proposal.pdf. One single PDF (per 00-readme.md § 4).

B. Schedule of Prices — fill-in template

Paste this into Section B of the offer. Match Attachment 2 verbatim on description, unit, and estimated quantity. Add the **UNIT PRICE** and **AMOUNT** columns. Do NOT add new CLINs, alternates, allowances, or deducts (LPTA forbids per M.1.10).

ITEM NO.	Unit	Est. Qty	Description (verbatim from Attachment 2)	Unit Price	AMOUNT
----------	------	----------	--	------------	--------

1	IEA 3 and replace the three overhead sectional doors to include hardware, weather stripping and openers	\$ ____.	\$ ____.
2	Remove and replace existing light fixtures with LED light fixtures to meet OSHA requirements	\$ ____.	\$ ____.
3	JOE 1 al. suspended ceiling grids and tiles	\$ ____.	\$ ____.

4	Remove and ■■■ replace the existing three (3) exterior personnel doors with insulated hollow metal doors to include frames, hardware, weather stripping and thresh hold	\$ _____. ____	\$ _____. ____
5	JOE 1 C&P and remove existing gas lines from the building	\$ _____. ____	\$ _____. ____

6	RFI 100 and replace existing gutter system to include and replace down spouts	\$ ____.	\$ ____.
7	JOE 1 ar... replace existing roof with new roofing sheets	\$ ____.	\$ ____.
8	RFI 100 existing gas fired unit heaters	\$ ____.	\$ ____.
GRAND TOTAL			\$ ____.

■ Item 4 unit/quantity discrepancy: Attachment 2 lists Unit: JOB, Est QTY: 3; RFP p.7 lists Unit: JOB, Quantity: 1. RFI #3 in 11-rfi-cover-letter.md asks the CO to clarify. Until the CO answers, bid as Attachment 2 publishes (Qty 3 × unit price).

Per L.2.1.2.1 — line-item loading rule

"The line-item price shall include all necessary supervision, management, labor, transportation, equipment, materials, any other direct incidental costs, overhead and profit."

Operationally: **bonds, GCs, insurance, OH, and profit cannot appear as separate lines.** Allocate them across the 8 CLINs proportionally to direct cost. Mechanics + worked example:

../05-bid-schedule-mapping.md § F.

C. The 4 CLINs that need sub quotes BEFORE this volume is finalized

CLIN	Scope	Sub-quote source	Outreach email
0001	3 EA insulated overhead doors w/ chain hoist	OH-door sub (Clopay / Wayne Dalton / CHI distributors)	../outreach/05-email-sub-quote-
0005	Gas-line cap + remove (1 JOB)	Texas Railroad Commission–licensed plumbing/gas sub	../outreach/06-email-sub-quote-
0006	110 LF gutter system + downspouts	Gutter sub or sheet-metal sub	../outreach/07-email-sub-quote-
0008	Gas-fired unit heater removal (1 JOB)	Same gas-licensed sub as 0005 typically	Folded into ../outreach/06-email-sub-quote-

Target: ≥ 2 quotes per CLIN by **Friday 2026-06-05**. The CLIN 0007 roof line (largest dollar) carries a partial cost-DB hit at 07 41 13 (\$14.50/SF seed); pair the cost-DB number with at least one metal-roofing sub quote for sanity check.

D. Bid Guarantee calculation (FAR 52.228-1)

Penal amount = 20% of bid price OR \$1,000,000, whichever is less.

At the recommended LPTA-thin bid envelope of **\$150K–\$170K**, the bid bond is:

Bid envelope	20% of bid	Penal amount (vs \$1M cap)
\$130,000 (LPTA-aggressive)	\$26,000	\$26,000
\$150,000 (LPTA-thin low)	\$30,000	\$30,000
\$160,000 (LPTA-thin mid — recommended)	\$32,000	\$32,000
\$170,000 (LPTA-thin high)	\$34,000	\$34,000

\$200,000 (cautious)	\$40,000	\$40,000
----------------------	----------	-----------------

Order the bid bond on Monday 5/24 against a **\$34,000 penal amount** (top of recommended envelope, with \$2K headroom). If the final bid lands lower, the bid bond is still valid; if higher, you need to increase the bond before submission.

Acceptable forms per 52.228-1(c):

1. Bid bond on a Treasury Circular 570-listed surety (most common; standard form is **SF 24** — see `07-bid-bond-form-template.md`)
2. Postal money order
3. Certified check or cashier's check
4. Irrevocable letter of credit from a federally insured financial institution
5. United States bonds or notes
6. Individual surety per FAR 52.228-11 (rare; requires asset pledge; do not use unless the firm has an established individual-surety relationship)

For most small federal contractors with a surety relationship, **SF 24 bid bond** is the default.

E. Per-CLIN price-build worksheet (internal use; do NOT submit)

See `../price-sheet-skeleton.json` for the JSON-shaped per-CLIN cost build. Final flow:

1. **Site visit (5/27 or 5/28)** → measured quantities (roof SF, gutter LF, fixture count, heater count, gas-pipe LF)
 2. **Sub quotes (target 6/5)** → unit prices for CLINs 0001, 0005, 0006, 0008; sanity-check CLINs 0002, 0007
 3. **Direct-cost subtotal** = Σ (CLIN quantity $\times$ unit cost) for the 8 priced CLINs
 4. **Apply markup envelope** per `../06-evaluation-strategy.md` § C: - General conditions: 8–14% - Bonds: 1.5–2.5% - Insurance: 2–4% - DBA labor-burden uplift: 0–4% - Contingency: 3–5% (LPTA-thin) - Overhead: 7–10% - Profit: 3–6% (LPTA-thin) - **Total markup over direct: ~25–40%** (direct-to-bid multiplier ~1.25–1.40)
 5. **Allocate markup back across the 8 CLINs proportionally to direct cost** (formula in `../05-bid-schedule-mapping.md` § F). Round each allocated price; force grand-total reconciliation by adjusting CLIN 0007 (the largest line) by $\leq$ \$50.
 6. **Sanity check** against the magnitude window: bid should be in \$130K–\$200K. **Below \$100K = unreasonably low** (FAR 15.404-1(d) rejection risk). **Above \$200K = competitively dead** on LPTA against an aggressive small-business pool.
-

F. What NOT to put in Volume I

Adding any of these creates a non-conformance risk on a Pass/Fail evaluation:

- ■ Contingency line item or allowance line item (LPTA forbids per M.1.10)
- ■ Alternates or value-engineering deducts (not requested in Section B; M.1.10)
- ■ Conditional pricing ("our price is \$X assuming Y") — fails M.1.10
- ■ Sliding-scale or escalation language — fails L.2.1.2.E
- ■ Exceptions to the SOW, specs, or drawings inside the priced proposal — raise as RFI BEFORE submission per L.2.1.1.C
- ■ A "narrative cover memo" that asserts assumptions the CO would read as deviations — keep the cover letter to procedural notes only (e.g., the Section B Pelican Island boilerplate carryover)
- ■ References to past performance, past projects, qualifications, or differentiation — those belong in Volume II
- ■ Pricing details on bonds, insurance, OH, profit as standalone columns — they must be loaded into the 8 CLIN prices per L.2.1.2.1

G. Pre-submission QC checklist (Volume I specifically)

- [] SF 1442 blocks 14, 15, 17, 18, 19A–C (if any amendments), 20A, 20B (signed in ink or e-sig), 20C (date) all completed
- [] Section B / Attachment 2 has unit price + AMOUNT in every row, 8 rows, plus a GRAND TOTAL
- [] Grand Total = sum of the 8 AMOUNT cells (verify with calculator, not formula — typos in single-row totals are the #1 small-bid math error)
- [] Bid guarantee penal amount $\geq$ 20% of grand total (or \$1M, whichever less) — verify on receipt of bond
- [] Buy American Certificate signed
- [] Cover letter (if used) raises NO exceptions
- [] All SF 30 amendments issued on SAM.gov for this solicitation are acknowledged on SF 1442 block 19 + attached
- [] PDF is bookmarked / table-of-contents'd for the CO's clerk to navigate
- [] Filename matches submission convention

SECTION 02

02

Volume II — Technical Acceptability

Volume II — Technical Acceptability

The shortest defensible Volume II Passes. Section M.1.4 + M.1.2: technical acceptability is Pass/Fail; tradeoffs between price and performance are explicitly forbidden. Every additional page of prose is a risk of introducing an unintended exception that flips Pass → Fail, with zero corresponding evaluation upside.

Source documents: RFP §L.2.1.1.A + §L.2.1.3 + §L.2.1.4 (pp.64–66) + §M.1.2 + §M.1.4 + §M.1.6 + §M.1.7 (pp.70–72). Strategy + Pass criteria already enumerated in ../06-evaluation-strategy.md § E + § F.

This volume is **3 pages, maximum**. Five if a bondability letter wraps to a second page or a SAM printout exceeds one page. Do not write a sixth.

A. Volume II assembly order (one PDF)

#	Element	Page count	Source / template
1	Cover sheet	1	Solicitation #, project name, offeror name, UEI, CAGE, "Part II — Technical Acceptability"
2	Past Performance Volume (per L.2.1.3.(a) + M.1.4.B.1)	≤ 2	03-volume-III-past-performance. — 2 prior projects, table + 1-paragraph each
3	Bondability Letter (per L.2.1.3.(b) + M.1.4.B.2)	1–2	Insert surety's signed letter on T-Circular-570 surety letterhead (06-bondability-letter-template)
4	SAM Reps & Certs reference (per L.2.1.4 + 52.204-8(d))	1	§ B below + fresh SAM "Entity Information" printout

5	DBA Compliance Acknowledgment (operational courtesy; not strictly required at proposal stage)	1	08-dba-compliance-acknowledgmen
---	---	---	---------------------------------

Total target: **3–5 pages**. If you find yourself past 5, audit each page for "does this move Pass/Fail?" and cut.

Suggested PDF filename: 140FC126R0017_Part_II_Technical.pdf. One single PDF.

B. SAM Reps & Certs incorporation page (L.2.1.4 + FAR 52.204-8(d))

Paste this on a single page. Sign and date.

Representations and Certifications

Offeror represents that the representations and certifications required under FAR 52.204-8 (Annual Representations and Certifications) are current, accurate, complete, and applicable to this solicitation, and have been entered electronically in the System for Award Management (SAM) at <https://www.sam.gov>.

*Offeror invokes incorporation by reference under FAR 4.1201 and FAR 52.204-8(d). **No changes** are made to those representations and certifications for purposes of this solicitation.*

Offeror identification:

Legal entity name: _____

DBA / trade name (if any): _____

Unique Entity ID (UEI): LM4YHVQ71QG7

CAGE code: 9LET0

SAM registration status: Active

SAM registration expiration date: _____

Reps & Certs last updated: _____

NAICS registered: 236220 — Commercial and Institutional Building Construction

*Small business size status under NAICS 236220 (\$45.0M size standard): **Small***

100% Total Small Business Set-Aside per FAR 52.219-6: Offeror is a small business and is eligible to submit

By signing below, the undersigned, on behalf of the Offeror, certifies the above.

Signature: _____ Date: ____

Name (typed): _____ Title: _____

Attach a fresh SAM "Entity Information" printout dated within 24 hours of submission (pulled per 05-reps-and-certs-pull-guide.md).

C. What is required to Pass

Re-stated from ../06-evaluation-strategy.md § E so the assembler can tick each one without context-switching.

Per L.2.1.1 – L.2.1.5 + M.1.4.B, here is the exact minimum to receive a "Pass" rating on technical acceptability:

#	Element	Document	Status check
1	Signed SF 1442 (blocks 14–20C)	04-SF-1442-fill-guide	Live with Volume I
2	All SF 30 amendments acknowledged	Check SAM daily through 6/22	Live with Volume I
3	All 8 CLINs priced + grand total	01-volume-I-price-proj § B	Live with Volume I

4	Past Performance — 2 examples, recent (last 3 yrs), similar size + scope + complexity	03-volume-III-past-perf	
5	Bondability proof — surety commitment letter for \$250K-magnitude P&P bonds	06-bondability-letter	Order with bonding agent
6	SAM Reps & Certs current per 52.204-8(d)	§ B above	Verify Mon 5/24
7	Bid Guarantee in proper form per 52.228-1	07-bid-bond-form-temp	Order Mon 5/24
8	No exceptions to the SOW or specs in the priced proposal	This entire volume + Volume I cover letter	Audit before submission

That's the entire Pass test. Nothing beyond moves the needle.

D. Negative-narrative risks (things to actively NOT write)

Re-stated from ../06-evaluation-strategy.md § G. Each of these can convert a Pass into a Fail on a literal reading:

1. **"We assume X"** where X is a deviation from the SOW — that's an exception. Raise as RFI before submission, or absorb in pricing without comment.
2. **"Our price is contingent on Y"** — fails M.1.10 (firm-fixed-price only; no contingencies).
3. **"As an alternate, we propose Z"** — fails M.1.10 (no alternates in the bid schedule).
4. **"We have not previously worked at a USFWS facility, but..."** — adds a Fail vector. State your relevant past performance affirmatively; let the CO judge similarity. Do not preemptively address dissimilarity.
5. **A QC plan, safety plan, schedule narrative, or Gantt chart** — not requested at proposal stage. Adds 0 Pass-points; can add Fail-points if the schedule narrative implies a deviation from the 60-day completion mandate.

6. **A "Why us" pitch or differentiating-qualifications page** — not requested; LPTA explicitly does not reward differentiation. Pure waste.
7. **Discussion of subcontractors by name** — only relevant if you're invoking subcontractor past performance per M.1.4.B.f. If so, include the sub's relevant project; if not, do not name subs.
8. **Pricing references in Volume II** — keep all dollar figures in Volume I. Volume II is non-priced.

E. Optional content that's defensible (but skip unless it Passes a value test)

These are **NOT required** by Section L; include only if there's a specific reason:

- **Subcontractor past performance** (M.1.4.B.f): include only if the firm's own 2 references are thin on similar-scope work. If included, ≤ 1 paragraph per sub.
- **Adverse past-performance response** (M.1.7): include only if the firm has any unresolved CPARS adverse-performance flag. Address proactively — one sentence: what happened, what was done, current status. **Skip this section if there's nothing to address; raising "we have no adverse past performance" preemptively reads as defensive.**
- **Quality Control Plan reference** (RFP §E ambiguous on proposal-stage vs award-stage): the safer read is that QCP is delivered at preconstruction conference, not at proposal. If you choose to include a 1-page QCP outline at proposal stage anyway, keep it generic and non-binding — do NOT commit to specific procedures the firm wouldn't execute.

F. The 1-paragraph rule for past-performance write-ups

For each past project, ONE paragraph of 3–4 sentences after the data table:

"[Project name] for [owner], completed [month/year], contract value \$_____. Scope included [1-sentence list — emphasize overlap with the San Marcos SOW: overhead doors, metal roofing, light electrical, gutters, gas-line modifications, ceiling demo]. Performance was [in-budget / on-schedule] with [zero / one resolved] CPARS-tracked deficiencies. Project demonstrates the firm's capability to deliver a federal small-construction renovation of similar size, scope, and complexity to the San Marcos ARC requirement."

Template in 03-volume-III-past-performance.md.

Do not write a 5-paragraph case study. Do not include photos. Do not include client testimonials. None of these move the Pass test.

G. Cover-page template (paste at front of Volume II)

PROPOSAL FOR SOLICITATION 140FC126R0017 San Marcos Aquatic Resources Center Rehabilitate Shop & 2 Stall Garage Building USFWS, Construction A/E Team 1 PART II – TECHNICAL ACCEPTABILITY Offeror: RK Residential Homes and Commercial Constructions, LLC dba Blue Print Constructs UEI: LM4YHVQ71QG7 CAGE: 9LET0 NAICS: 236220 (Commercial & Institutional Building Construction) Size status: Small (under \$45.0M 3-year average annual receipts) Submission date: June 22, 2026 Authorized by: _____ Email: _____ Phone: _____ Contents: - Past Performance Volume (2 projects per FAR L.2.1.3.(a)) - Bondability Letter (per FAR L.2.1.3.(b)) - SAM Representations & Certifications reference (per FAR L.2.1.4 + 52.204-8(d)) - DBA Compliance Acknowledgment (WD TX20260254, Hays County, Building)

H. Pre-submission QC checklist (Volume II specifically)

- ☐ Cover page complete
- ☐ Exactly 2 past-performance projects, each with owner / contact / \$ value / completion date / scope summary
- ☐ Bondability letter on T-Circular-570 surety letterhead, signed
- ☐ SAM Reps & Certs invocation page signed + fresh SAM printout attached
- ☐ DBA acknowledgment signed
- ☐ Total page count ≤ 5
- ☐ Zero exceptions to the SOW or specs anywhere in this volume
- ☐ Zero pricing references anywhere in this volume
- ☐ PDF bookmarked
- ☐ Filename matches submission convention

SECTION 03

03

Past Performance Volume

Past Performance Volume

Past-performance picks for this bid (from *firm/firm-profile.json* → *past_project_selection_rules.usfws-san-marcos-140FC126R0017*):

1. **Lavon RV Park** — Lavon Leisure 78 RV Park LLC (commercial owner); 30-lot new-build RV park at County Road 597, Farmersville, TX 75442; \$1,050,000 fixed-price AIA A101-2020 contract; start 2025-07-30, scheduled substantial completion 2026-04-30 (currently in execution); scope: mobilization + excavation, rough grade, driveway/culvert, utility trenching (electrical / plumbing / septic), meters per lot, septic + sewer lines, storm drain + detention, 6-ft cedar fencing + metal gate per lot, 8x8 storage shed per lot, 150-LF retaining wall, laundromat building; \$1M performance bond procured per Article 8; delivery method: design-bid-build; role: GC. Reference contact: _____.
2. **Holiday Inn (Hall Park, Frisco)** — Holiday Inn franchisee (hospitality owner); commercial renovation at Hall Park, Frisco, TX; role: GC. Contract value, scope detail, and completion date: _____. **Reference contact:** _____.
3. **Hindu Temple of Southlake** — North Texas Hindu Heritage Society (nonprofit religious owner); ≈10,700 SF Assembly A-3 (Place of Religious Worship) renovation at 595 South Kimball Avenue, Southlake, TX 76092; owner-side project # 2024-024; scope: demolition + finishes + phenolic toilet partitions + partition framework; drawings dated 2025-06-20 (PDF), updated 2025-09-12 (Arch + Structural); in execution per material quote 2025-10-30; delivery method: negotiated lump-sum (owner direct); role: GC. Final contract value: _____. **Reference contact:** _____.

The per-project entry templates below have been pre-filled for sections that match the standard TAMU/ASU reference-header shape. Bid workspaces with a different template shape (USACE / federal) still need the user to copy the recommended pick data manually into each Project N section.

Naming note: RFP Section L.2.1.1.A splits the proposal into two parts (Part I — Price; Part II — Technical/Past Performance), not three. This file is named "volume-III" by convention with the user's task brief; functionally it is the **Past Performance sub-volume of Part II — Technical Acceptability** and ships inside the Part II PDF (02-volume-II-technical-acceptability.md § A item 2). Treat the two files as a pair.

Source: RFP §L.2.1.3.(a) (p.65) + §M.1.4.B.(1) + §M.1.4.B.(f) (pp.71–72).

Strategy: **Pass/Fail per M.1.4.B.f.** No relevant past or present performance history → **Fail rating** (the same regulation that makes "no record = Fail" also caps the upside — more references do not score higher). The goal here is to clear the Pass bar with two well-documented projects, not to impress the CO.

A. What the RFP literally requires

Per L.2.1.3.(a) (verbatim or close paraphrase from RFP p.65):

*"The Offeror shall provide a minimum of **two (2) examples of recent (last 3 years) general construction projects similar in size, scope, and complexity** to the Statement of Work. For each example, include: - Owner name + contact (name, title, email, phone) - Project title + brief scope description - Dollar value of the project - Project completion date - Contract type (federal, state, commercial)"*

Per M.1.4.B (paraphrased):

*"Past performance evaluation considers the offeror's record of performance on similar contracts. **Subcontractor past performance counts equally** for any sub performing a major or critical aspect of the requirement. The CO may obtain past-performance information from **Government and commercial sources** beyond what the offeror submits (CPARS, FAPIIS, FPDS-NG, prior owner contacts)."*

Per M.1.4.B.f:

"No relevant past or present performance history shall receive a Fail rating."

Translation: any 2 relevant projects → Pass. Zero relevant projects → Fail. Three or five relevant projects → also Pass, same as two.

B. "Similar in size, scope, and complexity" — how to read it

Dimension	San Marcos benchmark	"Similar" interpretation
Size (contract value)	Magnitude \$100K–\$250K (this project)	Past projects in \$50K–\$500K range. A \$5M ground-up academic building is <i>not</i> similar in size and signals "this contractor will treat us like a nuisance" on a \$200K rehab

Scope	Commercial / institutional building rehab — doors, roofing, light electrical, gutters, gas-line modifications, ceiling demo	Past projects with overlap on ≥ 2 of: overhead doors, metal roofing, hollow metal doors, light fixtures, gutters, gas-line cap/remove, ceiling demo
Complexity	Federal Davis-Bacon, Buy American, certified payroll, IPP invoicing, 60-day fixed schedule, 4–6 specialty subs coordinated	Past federal or state-funded projects preferred (DBA exposure, certified-payroll experience). Pure commercial work without prevailing-wage exposure is acceptable but weaker.

The strongest reference is a **prior federal small-construction renovation in Texas, \$100K–\$300K, with overlapping trades and Davis-Bacon compliance**. The second-strongest is a state-funded or large-commercial renovation with similar trades. **Avoid leading with brand-name big-dollar projects that are size-mismatched.**

C. Project entry template — 1 per past project

Fill out **two** of these. Optionally a third for resilience (in case the CO can't reach one of the 2 references).

Project 1

Field	Value
Project title	
Owner (organization name)	
Owner contact name	
Owner contact title	
Owner contact email	
Owner contact phone	

Project location (city, state)	
Contract number (if federal/state)	
Contract type	
Funding source	
Davis-Bacon applied?	
Original contract value	\$
Final contract value (after change orders)	\$
Notice to Proceed date	
Substantial completion date	
On-schedule?	
On-budget?	
CPARS / past-performance rating (if federal)	
Self-performed %	
Key subs (trades + names)	
Bonding required? Surety used?	

Scope summary (1 paragraph, 3–4 sentences):

"[Project title] for [owner], completed [month/year], contract value \$ _____. Scope included [list 3–5 specific trade items, prioritizing overlap with the San Marcos SOW — e.g., 'replacement of three overhead sectional doors, installation of 24-gauge standing-seam metal roof on approximately 2,200 SF, replacement of four hollow metal personnel doors with insulated frames, LED retrofit of shop lighting, and abandonment of two gas-fired unit heaters with gas-line capping']. Performance

was [in-budget / on-schedule] with [zero / one resolved] CPARS-tracked deficiencies. Project demonstrates the firm's capability to deliver a [federal / state-funded / commercial] small-construction renovation of similar size, scope, and complexity to the San Marcos ARC requirement."

Project 2

[Same template as Project 1]

Project 3 (optional — recommended for resilience)

[Same template as Project 1, marked "Optional — included to provide a third reference if Project 1 or Project 2 contact is unreachable during the evaluation period."]

D. Subcontractor past performance (use only if needed)

Use this section ONLY if (a) the firm's own 2 references are thin on trade-specific overlap, AND (b) a sub will perform a "major or critical aspect" of the requirement per M.1.4.B.f — typically the OH-door sub (CLIN 0001) or the metal-roofing sub (CLIN 0007).

Per M.1.4.B.f, subcontractor past performance **counts equally** to the prime's past performance for that critical scope item.

Subcontractor —

Field	Value
Subcontractor legal name	
Subcontractor UEI / CAGE (if applicable)	
Trade / CLIN(s) the sub will perform on San Marcos	
Relevant past project title	
Owner / contact	
Dollar value of sub's scope	\$

Completion date	
1-paragraph scope summary	

E. Pre-submission reference-hygiene checklist

- ☐ Each owner contact contacted in advance (target: by **2026-06-15**) and warned that USFWS may call between June 22 and award. Confirm the contact still works at the same org with the same email/phone.
- ☐ Each reference has been asked: "Would you give us a positive recommendation if asked?" If the answer is anything other than an unqualified yes, **swap the reference**.
- ☐ CPARS / FAPIIS / FPDS-NG check by the firm's contracts admin — verify nothing has changed in the past 3 months. [USER TO VERIFY]
- ☐ If any reference is at the same federal agency contacting them (USFWS specifically), confirm the contact is not currently in a position of conflict with the CO Tracy Gamble or CS Drew Ferrall.
- ☐ No reference older than 36 months from June 22, 2026 — that's calendar dates June 22, 2023 onward for "recent" per L.2.1.3.(a)
- ☐ For each reference, the contract type matches "general construction" — design-build or pure A/E commissions are weaker fits and should be backed by a stronger second reference

F. What NOT to include

- ■ More than 3 projects (extra projects don't score; they add CO reading time and edge-case dilution risk)
- ■ Photos, brochures, or case-study layouts (not requested)
- ■ Project narratives longer than 1 paragraph each
- ■ Pricing for past projects beyond the dollar-value field
- ■ References from > 36 months ago, even if the work was excellent
- ■ References where the owner contact has left the organization or won't respond
- ■ References without a working email and phone
- ■ Subcontractor references if the firm's own 2 prime references already establish similar-scope past performance

G. Reminder: Pass/Fail, not scored

"No relevant past or present performance history shall receive a Fail rating." — M.1.4.B.f

Two solid references = Pass. Three solid references = Pass (no extra credit). Five solid references with photos and case-study narratives = still Pass (and now you've spent 8 hours on something that buys nothing).

Volume II + this Past Performance sub-volume target page count: 3–5 pages total. If you're past 5, audit.