

BLUE PRINT CONSTRUCTS

Proposal package — Leroy Moore Gymnasium Racquetball Courts 1, 2 & 8 Renovations (Sol PV-0749 & PV-0753)

Solicitation: 0753

Full proposal

PREPARED BY

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

UEI LM4YHVQ71QG7 · CAGE 9LET0 · Submission date _____

Ravikiran (Rocky) Nudurupati

Founder & Managing Director / Owner (100%)

rocky@blueprintconstructs.com · (469) 213-1838

Document prepared 2026-05-27 · bid-slug: leroy-moore-gym-PV-0749-PV-0753

Table of Contents

00	Proposal package — Leroy Moore Gymnasium Racquetball Courts 1, 2 & 8 Renovations (Sol PV-0749 & PV-0753)
01	1. Executive Summary
02	2. Technical Approach
03	3. Project Team
04	4. Past Performance
05	5. Schedule Narrative
06	6. Quality Control Plan
07	7. Safety Plan
10	10. Price Proposal

SECTION 00

00

Proposal package — Leroy Moore Gymnasium Racquetball Courts 1, 2 & 8 Renovations (Sol PV-0749 & PV-0753)

Proposal package — Leroy Moore Gymnasium Racquetball Courts 1, 2 & 8 Renovations (Sol PV-0749 & PV-0753)

This directory contains the **Competitive Sealed Proposal (CSP)** narrative + forms for submission to Prairie View A&M University (TAMU System) via SSC Services for Education.

Due: 2026-06-04 @ 2:00 PM CT. Target submit: 2026-06-03 EOD (1-day buffer).

■■ **Skeleton scaffold.** *This proposal/ subdirectory was generated from the TAMU Wehner template on workspace creation because the bids/_TEMPLATES/texas-state-csp-hsp/ template does NOT ship one. Every section below is a _____ skeleton — verify against the actual CSP package (Project Manual §00 21 00) before submission.*

1. Submission shape

Per the Notice of Project: **sealed envelope, mail or hand-deliver** to:

SSC Service Solutions Construction and Planning ATTN: Joe Ellis 580 Anne Preston St Prairie View, TX 77446

The exterior of the envelope must include an email address for the Teams meeting invitation per the NOP supplemental info.

2. BIG MISSING ITEMS (before this proposal can ship)

1. **CSP package retrieved** — pull from the e-Builder public landing link in 00-overview.md / 01-overview.md
2. **Drawings + project manual + addenda in hand** — for takeoff
3. **Sub quotes received** — minimum 3 per trade for HUB GFE
4. **HUB sub commitments documented** — for HSP form
5. **Current COI from insurance broker**
6. **Bonding agent commitment letter**
7. **Past-perf reference contacts surfaced** — 3 references
8. **EMR / TRIR / LTIR figures from WC carrier** — for Safety scoring

3. Proposal sections (mapped to TAMU System CSP scoring)

Scoring weights are estimates pending Addendum 02 (CSP Evaluation Scoring Guidelines) close read.

Section	File	Estimated weight	Status
Executive Summary	01-executive-summary.pdf	(cover; no direct score)	■ Skeleton
Technical Approach	02-technical-approach.md	10-15%	■ Skeleton
Project Team	03-project-team.md	5-10%	■ Skeleton
Past Performance	04-past-performance.md	15-25%	■ Skeleton — reference contacts
Schedule Narrative	05-schedule-narrative	(part of Technical Approach)	■ Skeleton
Quality Control Plan	06-quality-control-plan.md	(part of Technical Approach)	■ Skeleton
Safety Plan	07-safety-plan.md	~5%	■ Skeleton — EMR/TRIR
CSP Proposal Form fill	08-csp-proposal-form-fill-guide.md	(form, not narrative)	■ Awaiting form retrieval
HSP Form fill	09-hsp-form-fill-guide	5-10%	■ Awaiting sub commitments
Price Proposal	10-price-proposal.md	40-60% (largest weight)	■ Awaiting takeoff + sub quotes
Submission Checklist	11-submission-checklist	—	■ Skeleton
Bid Bond Letter Template	12-bid-bond-letter-template.md	—	■ Awaiting bonding-agent commitment letter

4. Cross-reference to firm-profile

This proposal uses values from `firm/firm-profile.json` as the canonical source for firm name, UEI, CAGE, NAICS, key personnel, past projects, and insurance/bonding. Run `python firm/_scripts/apply_firm_profile.py bids/leroy-moore-gym-PV-0749-PV-0753/` after editing to refresh placeholders.

5. Cross-reference to sibling workspaces

This workspace's CSP scaffolding (`01-overview.md ... 09-proposal-draft.md` at the workspace root) was generated from `bids/_TEMPLATES/texas-state-csp-hsp/`. The `proposal/` subfolder structure mirrors `bids/tamu-wehner-fin-340E-2025-06871/proposal/` and `bids/tamu-harrington-2025-06813/proposal/`.

SECTION 01

01

1. Executive Summary

1. Executive Summary

One-page client-facing summary for the front of the proposal packet. Submitted as a cover under the CSP form (§00 42 13 typical).

Project understanding

Why Blueprint Constructs

Headline commitments

Commitment	Value
Total proposal price	\$ _____
Substantial completion	NTP + 126 cal days
Final completion	NTP + 156 cal days
HSP commitment	_____
Bid bond	5% of total proposal price, attached
P&P bond commitment	100% of contract value at award

Cross-references

- Detailed pricing: 10-price-proposal.md
- Technical approach: 02-technical-approach.md
- Past performance: 04-past-performance.md
- HSP plan: ../05-hsp-plan.md + 09-hsp-form-fill-guide.md

SECTION 02

02

2. Technical Approach

2. Technical Approach

Multi-page technical narrative scored against the CSP evaluation criteria (typically 10-20% weight on TAMU System CSPs).

■■ Skeleton — paste from firm/proposal-library/boilerplate/ patterns and adapt to this scope.

A. Project understanding

B. Execution approach — phase plan

Phase 1: Mobilization + pre-construction (Days 1-10) — __

Phase 2: Selective demolition (Days 10-25) — __

Phase 3: Framing + MEP rough-in (Days 25-60) — __

Phase 4: Finishes + commissioning (Days 60-110) — __

Phase 5: Punch + closeout (Days 110-126) — __

C. Coordination + communication

D. Quality + safety integration

E. Schedule confidence

SECTION 03

03

3. Project Team

3. Project Team

Key personnel + org chart. Typically scored at 5-10% on TAMU System CSPs.

A. Org chart

B. Key personnel — Principal in Charge

Name: Ravikiran (Rocky) Nudurupati **Role on project:** Principal in Charge, executive sponsor for owner-side coordination **Résumé file:** [firm/proposal-library/key-personnel/](#) (see firm-profile) **Time commitment:** _____

C. Key personnel — Project Manager

Name: __ **Role on project:** Day-to-day single POC with SSC PM (Joe Ellis) **Résumé file:** [firm/proposal-library/key-personnel/](#) **Time commitment:** _____

D. Key personnel — Superintendent

Name: __ **Role on project:** On-site lead; daily logs; sub coordination **Résumé file:** [firm/proposal-library/key-personnel/](#) **Time commitment:** 100% (full-time on site during construction)

E. Key personnel — Safety / QC leads

SECTION 04

04

4. Past Performance

4. Past Performance

*Three projects per firm/firm-profile.json →
past_project_selection_rules.leroy-moore-gym-PV-0749-PV-0753.picks. Run python
firm/_scripts/apply_firm_profile.py bids/leroy-moore-gym-PV-0749-PV-0753/ after the
picks rule is configured to auto-fill the headers below.*

Picks banner

picks: - _____

Project Reference #1

Project name: __ Owner: __ Contract value: __ Completion date: __ Scope summary: __
Reference contact: _____

Project Reference #2

Project name: __ Owner: __ Contract value: __ Completion date: __ Scope summary: __
Reference contact: __

Project Reference #3

Project name: __ Owner: __ Contract value: __ Completion date: __ Scope summary: __
Reference contact: __

Optional Project Reference #4

Project name: __ Owner: __ Contract value: __ Completion date: __ Scope summary: __

Optional Project Reference #5

Project name: __ Owner: __ Contract value: __ Completion date: __ Scope summary: __

SECTION 05

05

5. Schedule Narrative

5. Schedule Narrative

Schedule narrative + CPM Gantt anchor. Often scored as part of Technical Approach on TAMU System CSPs.

A. Project window

Per the Notice of Project: **Start 2026-07-13, Finish 2026-11-16** (~126 cal days / ~18 weeks).

B. Critical-path milestones

#	Milestone	Day	Notes
1	NTP issued	Day 0	Target on or before 2026-07-13
2	Mobilization complete + pre-construction meeting	Day 5	—
3	Selective demolition complete	Day 25	—
4	MEP rough-in complete	Day 50	—
5	Substantial Completion	Day 126	per NOP finish date 2026-11-16
6	Final Completion	Day 156	—

C. Float + recovery

D. Schedule confidence

SECTION 06

06

6. Quality Control Plan

6. Quality Control Plan

*QC plan one-pager. Paste-and-adapt from
firm/proposal-library/boilerplate/qa-qc-plan-one-pager.md once available.*

A. QC organization

B. Submittal management

C. Three-phase inspections

Inspection	When	Owner
Preparatory	Before each new activity	Superintendent
Initial	First production run of each activity	QC lead
Follow-up	Daily during activity	Superintendent

D. Non-conformance handling

E. Commissioning

SECTION 07

07

7. Safety Plan

7. Safety Plan

*Safety plan one-pager. Paste-and-adapt from
firm/proposal-library/boilerplate/safety-plan-one-pager.md once available.*

A. EMR / TRIR / LTIR

Metric	BPC value	Industry average
EMR (latest)	_____	1.00
TRIR (3-yr average)	_____	per BLS
LTIR (3-yr average)	_____	per BLS

B. Safety organization

C. Site-specific hazards

Hazard	Control
Active-occupancy adjacency (gymnasium)	Dust-tight barricades; HEPA negative-pressure during demo; after-hours noise window
Dust + airborne hazards from demo	HEPA filtration; daily air-quality check
Lift equipment indoors	Daily inspection; spotter; ANSI A92.5 compliance
Electrical (live-circuit cutovers)	LOTO procedure; qualified-electrician supervision
_____	_____

D. Emergency response

E. Sub flow-down

SECTION 10

10

10. Price Proposal

10. Price Proposal

Bid price for the CSP. Typically the largest-weight evaluation factor (40-60%) on TAMU System CSPs.

Cross-reference ../08-pricing-strategy.md for the markup recipe and ../04-scope-of-work.md for the trade-by-trade rollup.

A. Base bid

Line	\$
Direct cost (subs + self-perform + material + equip)	\$ _____
General conditions (12% typ for institutional)	\$ _____
Bonds (~2.0%)	\$ _____
Insurance allocation (3-5%)	\$ _____
Contingency (5-7%; 10% if drawings thin)	\$ _____
Overhead (8-12%)	\$ _____
Profit (5-7%)	\$ _____
Total base bid	\$ _____

B. Unit prices (full retail — change-order ceiling)

Item	Unit	BPC unit price
_____	_____	\$ _____

C. Alternates (only as the CSP requests)

ALT #	Description	Add / Deduct	\$
_____	_____	_____	_____

Do not add unsolicited alternates. TAMU System CSPs sometimes disqualify for non-responsiveness if proposer adds alternates not in the CSP.

D. Allowances (owner-controlled, NOT marked up)

Allowance	\$	Source
_____	_____	per CSP \$00 21 00

E. Pricing discipline final check

- ☐ Lump-sum cross-checked against ../04-scope-of-work.md rollup
- ☐ Direct-cost subtotal matches sub bids on file
- ☐ Unit prices set at full retail
- ☐ Alternates only as CSP requests
- ☐ Allowances carried line-by-line (not rolled into lump-sum)
- ☐ HSP commitment \$ matches ../05-hsp-plan.md
- ☐ Total against magnitude band (\$150K - \$400K estimated)