

BLUE PRINT CONSTRUCTS

Proposal package — TAMU Wehner Finance Rm 340E (Sol SSC-2025-06871)

Solicitation: 2025-06871

Executive summary

PREPARED BY

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

UEI LM4YHVQ71QG7 · CAGE 9LET0 · Submission date _____

Ravikiran (Rocky) Nudurupati

Founder & Managing Director / Owner (100%)

rocky@blueprintconstructs.com · (469) 213-1838

Document prepared 2026-05-27 · bid-slug: tamu-wehner-fin-340E-2025-06871

Project understanding

The project expands the existing Finance Seminar Room 340E into adjacent rooms A, D, and DA, creating a unified seminar space along the Wehner Building corridor. The scope encompasses selective demolition of existing partitions, sink, appliances, casework, and cabinetry; installation of a MARRS architectural glass wall along the corridor; MEP modifications (HVAC re-balance, electrical re-circuiting for new seminar layout, plumbing cap-in-place); and complete finish coordination (flooring, base, paint, ceiling). The project requires close coordination with TAMU IT for AV/data infrastructure an...

Blue Print Constructs delivers institutional and federal renovation work with a right-sized GC posture — direct principal involvement, self-perform breadth across finishes and remodel trades, and a HUB / MBE / SBE compliance posture aligned to Texas-state and federal set-aside scoring.

Technical approach — phase overview

The execution plan is organized as a sequence of disciplined phases. Each phase has named deliverables, gated milestones, and explicit owner coordination touchpoints.

Phase	Summary
Understanding the work	Blue Print Constructs (BPC) understands the scope is to expand Finance Seminar Room 340E into adjacent rooms A, D, and DA, creating a unified seminar space along the Wehner Building corridor. Critical components:
Critical-path analysis	The longest pole is **MARRS glazing lead-time** (typically 4-8 weeks from order to install). Strategy:
Project sequencing (by phase)	- Submittals to SSC PM + TAMU EHS review - MARRS material order (long-lead) - Subcontractor execution + insurance/bond verification - TAMU IT pre-coordination meeting - Site survey + final field measurement - Material procurement orders
Minimal-disruption approach (Mays Business School operations)	Mays Business School operates ~7am-10pm weekdays + Saturday business hours. BPC's mitigation:
Materials + equipment + labor	- Carpet tile or LVT (TAMU finish standard — per spec) - 6" rubber base - Acoustic ceiling tile + grid - Gypsum board (5/8" type X) - Paint (TAMU palette — likely SW Agreeable Gray or PPG equivalent) - MARRS glass wall system (specialty ma...
QC + Safety plans	See `06-quality-control-plan.md` and `07-safety-plan.md` for full plans. Highlights:
Coordination matrix	Coordination point TAMU Stakeholder BPC Coordinator Method Frequency --- --- --- --- Schedule + delivery SSC PM (Matt Wiederstein) Rocky Weekly meeting Weekly HUB / HSP Patty Winkler Rocky As needed ...

Project team

Senior, named personnel are assigned end-to-end. The team below is the point of accountability for schedule, budget, quality, and safety on this project.

Key personnel resumes

Past performance — selected projects

Three projects most relevant to this scope, drawn from the firm's active past-performance roster.

No past-performance picks configured for this bid in `firm/firm-profile.json` — see full proposal 04-past-performance for narrative.

Price summary

Total proposed price

Total proposed price:
\$ _____

Pricing detail — base bid, alternates, unit prices, allowances, and schedule-of-values structure — is provided in full in the price-proposal section of the full proposal PDF.

- > ****Target lump-sum: \$145,000–\$175,000**** (mid-pack competitive positioning per `../06-evaluation-strategy.md`). All final pricing requires takeoff completion + sub quotes received.

Q&A and contact

For questions on this proposal, contract negotiation, or post-award coordination, please direct correspondence to the named principal below. Blue Print Constructs commits to a 24-hour response window on RFIs and pre-award correspondence during the evaluation period.

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

<https://www.blueprintconstructs.com>

Ravikiran (Rocky) Nudurupati — Founder & Managing Director / Owner (100%)
rocky@blueprintconstructs.com · (469) 213-1838

Bid identifier: tamu-wehner-fin-340E-2025-06871