

BLUE PRINT CONSTRUCTS

# Proposal package — TAMU Wehner Finance Rm 340E (Sol SSC-2025-06871)

Solicitation: 2025-06871

*Executive summary*

PREPARED BY

**Blue Print Constructs**

RK Residential Homes and Commercial Constructions, LLC

UEI LM4YHVQ71QG7 · CAGE 9LET0 · Submission date \_\_\_\_\_

**Ravikiran (Rocky) Nudurupati**

Founder & Managing Director / Owner (100%)

rocky@blueprintconstructs.com · (469) 213-1838

*Document prepared 2026-05-28 · bid-slug: tamu-wehner-fin-340E-2025-06871*

## Project understanding

The project expands the existing Finance Seminar Room 340E into adjacent rooms A, D, and DA, creating a unified seminar space along the Wehner Building corridor. The scope encompasses selective demolition of existing partitions, sink, appliances, casework, and cabinetry; installation of a MARRS architectural glass wall along the corridor; MEP modifications (HVAC re-balance, electrical re-circuiting for new seminar layout, plumbing cap-in-place); and complete finish coordination (flooring, base, paint, ceiling). The project requires close coordination with TAMU IT for AV/data infrastructure an...

Blue Print Constructs delivers institutional and federal renovation work with a right-sized GC posture — direct principal involvement, self-perform breadth across finishes and remodel trades, and a HUB / MBE / SBE compliance posture aligned to Texas-state and federal set-aside scoring.

## Technical approach — phase overview

The execution plan is organized as a sequence of disciplined phases. Each phase has named deliverables, gated milestones, and explicit owner coordination touchpoints.

| Phase                                                                | Summary                                                                                                                                                                                                                                                                                                 |
|----------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Understanding the work</b>                                        | Blue Print Constructs (BPC) understands the scope is to expand Finance Seminar Room 340E into adjacent rooms A, D, and DA, creating a unified seminar space along the Wehner Building corridor. Critical components:                                                                                    |
| <b>Critical-path analysis</b>                                        | The longest pole is <b>**MARRS glazing lead-time**</b> (typically 4-8 weeks from order to install). Strategy:                                                                                                                                                                                           |
| <b>Project sequencing (by phase)</b>                                 | <ul style="list-style-type: none"> <li>- Submittals to SSC PM + TAMU EHS review - MARRS material order (long-lead)</li> <li>- Subcontractor execution + insurance/bond verification - TAMU IT pre-coordination meeting - Site survey + final field measurement - Material procurement orders</li> </ul> |
| <b>Minimal-disruption approach (Mays Business School operations)</b> | Mays Business School operates ~7am-10pm weekdays + Saturday business hours. BPC's mitigation:                                                                                                                                                                                                           |
| <b>Materials + equipment + labor</b>                                 | <ul style="list-style-type: none"> <li>- Carpet tile or LVT (TAMU finish standard — per spec) - 6" rubber base - Acoustic ceiling tile + grid - Gypsum board (5/8" type X) - Paint (TAMU palette — likely SW Agreeable Gray or PPG equivalent) - MARRS glass wall system (specialty ma...</li> </ul>    |
| <b>QC + Safety plans</b>                                             | See `06-quality-control-plan.md` and `07-safety-plan.md` for full plans. Highlights:                                                                                                                                                                                                                    |
| <b>Coordination matrix</b>                                           | Coordination point   TAMU Stakeholder   BPC Coordinator   Method   Frequency<br>   --- --- --- ---    Schedule + delivery   SSC PM (Matt Wiederstein)   Rocky  <br>Weekly meeting   Weekly     HUB / HSP   Patty Winkler   Rocky   As needed  ...                                                       |

# Project team

Senior, named personnel are assigned end-to-end. The team below is the point of accountability for schedule, budget, quality, and safety on this project.

## Key personnel resumes

\_\_\_\_\_

## Past performance — selected projects

Three projects most relevant to this scope, drawn from the firm's active past-performance roster.

*No past-performance picks configured for this bid in `firm/firm-profile.json` — see full proposal 04-past-performance for narrative.*

## Price summary

Total proposed price

**Total proposed price:**  
**\$** \_\_\_\_\_

Pricing detail — base bid, alternates, unit prices, allowances, and schedule-of-values structure — is provided in full in the price-proposal section of the full proposal PDF.

- > **\*\*Target lump-sum: \$145,000–\$175,000\*\*** (mid-pack competitive positioning per `../06-evaluation-strategy.md`). All final pricing requires takeoff completion + sub quotes received.

## Q&A and contact

For questions on this proposal, contract negotiation, or post-award coordination, please direct correspondence to the named principal below. Blue Print Constructs commits to a 24-hour response window on RFIs and pre-award correspondence during the evaluation period.

### Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

<https://www.blueprintconstructs.com>

**Ravikiran (Rocky) Nudurupati** — Founder & Managing Director / Owner (100%)  
rocky@blueprintconstructs.com · (469) 213-1838

Bid identifier: tamu-wehner-fin-340E-2025-06871