

BLUE PRINT CONSTRUCTS

Proposal package — Carr EFA Dressing Room Renovation, Sol 26-007

Solicitation: 26-007

Executive summary

PREPARED BY

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

UEI LM4YHVQ71QG7 · CAGE 9LET0 · Submission date _____

Ravikiran (Rocky) Nudurupati

Founder & Managing Director / Owner (100%)

rocky@blueprintconstructs.com · (469) 213-1838

Document prepared 2026-05-23 · bid-slug: angelo-state-carr-efa-26-007

Project understanding

> One-page cover letter that fronts the bound proposal. Print on
` \_\_\_\_\_`. Address to Tracie Howell, signed by
` \_\_\_\_\_`.

Blue Print Constructs delivers institutional and federal renovation work with a right-sized GC posture — direct principal involvement, self-perform breadth across finishes and remodel trades, and a HUB / MBE / SBE compliance posture aligned to Texas-state and federal set-aside scoring.

Technical approach — phase overview

The execution plan is organized as a sequence of disciplined phases. Each phase has named deliverables, gated milestones, and explicit owner coordination touchpoints.

Phase	Summary
Project understanding	The Carr Education and Fine Arts Building Dressing Room Renovation is a **3,115-SF interior renovation** to 10 rooms in the Carr EFA Building at 2602 Dena Dr, San Angelo, TX. Source documents: the 38-sheet base drawing set dated 2026-03-27...
Owner-furnished scope demarcation (confirmed against Project Manual TOC)	The RFCSP narrative + Project Manual TOC identify these owner-furnished scopes outside the GC contract:
Approach and phased work plan	The 124-day construction window is sequenced into seven phases. Each phase identifies its critical path, the EHS shutdown windows required, the long-lead items that gate the phase, and the owner-vendor handoff points.
Coordination with active performing-arts building	Carr EFA hosts theater, dance, music classes and productions year-round. Our schedule is built around three constraints:
Quality control approach	Detailed quality control plan is in `06-quality-control-plan.md`. Key elements:
Schedule narrative summary	Detailed schedule narrative is in `05-schedule-narrative.md` and a CPM Gantt chart accompanies this proposal as a separate exhibit. In summary:
Assumptions and clarifications	This proposal is priced against the RFCSP, the 38-sheet drawing set dated 2026-03-27 with Addenda 1–2, the 796-page Project Manual (Issue for Construction 2026-03-27), and Addendum #1 (Pre-Response Meeting deck dated 2026-05-20), supplementen...

Project team

Senior, named personnel are assigned end-to-end. The team below is the point of accountability for schedule, budget, quality, and safety on this project.

2. Key personnel — full résumé blocks

Past performance — selected projects

Three projects most relevant to this scope, drawn from the firm's active past-performance roster.

Hindu Temple of Southlake — Place of Religious Worship renovation

Owner: North Texas Hindu Heritage Society · Contract value: — · Completion: —

≈10,700 SF Assembly A-3 (Place of Religious Worship) renovation including demolition, finishes, toilet partitions (phenolic), and partition framework. Drawings on file dated 2025-06-20 (PDF), 2025-09-12 (Arch + Structural updates).

Holiday Inn (Hall Park) — hospitality renovation

Owner: Holiday Inn franchisee at Hall Park, Frisco, TX · Contract value: — · Completion: —

Commercial renovation projects for hospitality client per Rocky Nudurupati's professional profile.

250-500+ single-family-home portfolio (cumulative; multiple owners)

Owner: Multiple — primarily through GC partners That 1 Painter, Touchmark, Bridge View Build, Hill Design Build · Contract value: — · Completion: Ongoing 2022–present

Interior + exterior painting, drywall, flooring, tile, trims, baseboards, roofing repairs across 250+ (per BPC info) to 500+ (per BPC Profile) single-family homes since 2022. Primarily executed as a specialty sub for the four featured GC clients.

Price summary

Total proposed price

**TOTAL PROPOSAL = BASE PROPOSAL
PRICE + \$25,000 [→ Attachment A § 2c]**

Pricing detail — base bid, alternates, unit prices, allowances, and schedule-of-values structure — is provided in full in the price-proposal section of the full proposal PDF.

- TOTAL PROPOSAL = BASE PROPOSAL PRICE + \$25,000 [→ Attachment A § 2c]
- ☐ Total proposal lands in \$425K–\$560K envelope (or surface deviation to user)
- ☐ Total proposal is NOT more than 25% below median (\$500K reference)

Q&A and contact

For questions on this proposal, contract negotiation, or post-award coordination, please direct correspondence to the named principal below. Blue Print Constructs commits to a 24-hour response window on RFIs and pre-award correspondence during the evaluation period.

Blue Print Constructs

RK Residential Homes and Commercial Constructions, LLC

<https://www.blueprintconstructs.com>

Ravikiran (Rocky) Nudurupati — Founder & Managing Director / Owner (100%)
rocky@blueprintconstructs.com · (469) 213-1838

Bid identifier: angelo-state-carr-efa-26-007